COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 28/ 2016

ESTI MATE SUMVARY 11:17: 29
CONTI D C21609 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21609- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.5 DAYS TI VE ALLOW 25 WORK DAYS
US 6 EMERGENCY REPAIR G 23- AV PERCENT TI ME: 58. 00 ORI G TI VE ALLOW 25 WORK DAYS
PROJECT NO CD061- 088
US 6 EMERGENCY REPAIR G 23- AV
NAVE OF RQAD:
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 12/ 23/ 2016 DATE TI ME STARTED 11/28/2016
14290 H LLTOP RD. DATE LET 10/ 28/ 2016 DATE WORK BEGAN  11/28/2016
DATE AWARDED 11/ 10/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 17/ 2016 DATE ACCEPTED
L ONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 11/ 28/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 570, 443. 50 PARTI Cl PATI NG $ 700. 00 $ 700. 00
AWARD PRQIECT AMT: $ 431, 833. 00 NON- PARTI Ol PATI NG 411, 979. 10 411, 979. 10
PERCENT COWPLETE: 72.34% TOTAL EARNI NGS 412, 679. 10 412, 679. 10
FUNDS AVAI LABLE: $ 157, 764. 40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 412, 679. 10 412, 679. 10
TOTAL CLAI VB $ 0.00 RETAI NAGE -6,477.50 -6, 477.50
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 406, 201. 60 406, 201. 60
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 406, 201. 60 406, 201. 60
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 406, 201. 60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21609 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21609-BI D ESTI MATE RUN 12/ 28/ 2016
PRQJECT: 00061- 088 ESTI MATE NO 0001 11:17: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 157. 000 0. 000
SY 157. 000 4,710. 00
30. 00000 157. 000 4,710. 00
0010 203-00060 Enbanknent Material (Conplete In Place) 250. 000 0. 000
CcY 0. 000 0. 00
35. 00000 0. 000 0. 00
0015 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0020 203-01597 Pot hol i ng 12. 500 0. 000
HOUR 12.500 2,500. 00
200. 00000 12.500 2,500. 00
0025 208-00002 Erosion Log Type 1 (12 Inch) 300. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0030 208-00035  Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0035 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 800. 00
800. 00000 1. 000 800. 00
0040 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0050 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 0. 000
HOUR 8. 000 1, 000. 00
125. 00000 8. 000 1, 000. 00
0055 208- 00207 Erosi on Control Managenent 20. 000 0. 000
DAY 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D C21609 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21609-BI D ESTI MATE RUN 12/ 28/ 2016
PRQJECT: Q0061- 088 ESTI MATE NO 0001 11:17: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00006 Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0065 212-00032 Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0070 213-00013 Spray-on Ml ch Bl anket 650. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 304- 06000 Aggregate Base Course (Cl ass 6) 50. 300 0. 000
TON 50. 300 3,772.50
75. 00000 50. 300 3,772.50
0080 304- 07009 Aggregate Base Course (O ass 7) (Special) 15. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0085 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0090 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 60. 000 0. 000
TON 0. 000 0. 00
225. 00000 0. 000 0. 00
0092 412-00805 Conc Pvnt (8 In) (Fast Track) Concrete Pavnment 157. 000 0. 000
Sy 157. 000 14, 287. 00
91. 00000 157. 000 14, 287. 00
0095 612-00003 *Del i neator (Type II1) 2. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0100 625- 00000 *Construction Surveying 1. 000 0. 000
LS 1. 000 6, 500. 00
6, 500. 00000 1. 000 6, 500. 00
0105 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 430 35, 045. 00
81, 500. 00000 0. 430 35, 045. 00



CONTI D C21609 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21609- BI D ESTI MATE RUN 12/ 28/ 2016
PRQJECT: Q0061- 088 ESTI MATE NO 0001 11:17: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0115 627-00001 *Pavenent Marking Pai nt 5. 000 0. 000
GAL 0. 000 0. 00
300. 00000 0. 000 0. 00
0116 627-00011 Pvnt Mg Paint (Waterborne) Detour Pvnt MarKking 75. 000 0. 000
GAL 75. 000 7,500. 00
100. 00000 75. 000 7,500. 00
0120 627-00005 *Epoxy Pavenent Mar ki ng 5. 000 0. 000
GAL 0. 000 0. 00
600. 00000 0. 000 0. 00
0125 630- 00000 *Fl aggi ng 300. 000 0. 000
HOUR 262. 000 5,502. 00
21. 00000 262. 000 5,502. 00
0130 630- 00007 *Traffic Control Inspection 15. 000 0. 000
DAY 3. 000 2,700. 00
900. 00000 3. 000 2,700. 00
0135 630-00012 *Traffic Control Managenent 21.000 0. 000
DAY 21.000 25, 200. 00
1, 200. 00000 21. 000 25, 200. 00
0140 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0145 630-80335 *Barricade (Type 3 MA) (Tenporary) 11. 000 0. 000
EACH 9. 900 1, 188. 00
120. 00000 9. 900 1, 188. 00
0150 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0155 630- 80341 *Construction Traffic Sign (Panel Size A) 228. 000 0. 000
EACH 205. 200 24, 624.00
120. 00000 205. 200 24, 624.00



CONTI D C21609 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21609-BI D ESTI MATE RUN 12/ 28/ 2016
PRQJECT: Q0061- 088 ESTI MATE NO 0001 11:17: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 0. 000
EACH 30. 600 367. 20
12. 00000 30. 600 367. 20
0165 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 3. 600 432. 00
120. 00000 3. 600 432. 00
0170 630- 80360 *Drum Channel i zi ng Devi ce 137. 000 0. 000
EACH 123. 300 14, 796. 00
120. 00000 123. 300 14, 796. 00
0175 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 900 108. 00
120. 00000 0. 900 108. 00
0180 630-80370 Concrete Barrier (Tenporary) 180. 000 0. 000
LF 162. 000 5, 670. 00
35. 00000 162. 000 5, 670. 00
0185 630- 80380 *Traffic Cone 103. 000 0. 000
EACH 92. 700 185. 40
2. 00000 92. 700 185. 40
0190 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 1. 800 1,170. 00
650. 00000 1. 800 1,170.00
0195 700- 70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70023 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 286, 875.50 $ 159,557.10 % 159, 557. 10



CONTI D C21609 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21609-BI D ESTI MATE RUN 12/ 28/ 2016
PRQJECT: Q0061- 088 ESTI MATE NO 0001 11:17: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0210 202- 00035 Renoval of Pipe 206. 000 0. 000
LF 206. 000 9, 270. 00
45. 00000 206. 000 9, 270. 00
0215 203-00100 Mick Excavation 280. 000 0. 000
cY 280. 000 19, 600. 00
70. 00000 280. 000 19, 600. 00
0220 206- 00000 Structure Excavation 206. 000 0. 000
cY 206. 000 7,210. 00
35. 00000 206. 000 7,210. 00
0221 206- 00065 Str Bkfl (FlowFill) FlowFill 263. 000 0. 000
cY 263. 000 31, 560. 00
120. 00000 263. 000 31, 560. 00
0225 206- 00100 Structure Backfill (dass 1) 350. 000 0. 000
cY 64. 000 3, 200. 00
50. 00000 64. 000 3, 200. 00
0230 601- 03030 Concrete Cass D (Box Cul vert) 56. 000 0. 000
cY 36. 000 23, 400. 00
650. 00000 36. 000 23, 400. 00
0235 602-00020 Rei nforcing Steel (Epoxy Coated) 3,414. 000 0. 000
LB 1, 841. 000 3,682.00
2. 00000 1, 841. 000 3,682.00
0240 603-71208 *12x8 Foot Concrete Box Cul vert (Precast) 103. 000 0. 000
LF 103. 000 154, 500. 00
1, 500. 00000 103. 000 154, 500. 00
CAT 0300 CURRENT AMI $ 282, 868.00 $ 252,422.00 $ 252, 422.00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 700. 00
700. 00000 1. 000 700. 00
CAT 0400 CURRENT AMI $ 700.00 $ 700. 00 $ 700. 00
PRQIECT TOTAL CURRENT AMI $ 570, 443.50 $ 412,679.10 % 412, 679. 10



